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A.INTRODUCTION

This report summarizes the activities undertaken by the consortium led by International Resources
Group (Engility-IRG) during the quarterly reporting period of April 2015 — June 2015, under the
Integrated Water and Coastal Resources Management Indefinite Quantities Contract (Water 1T IQC)
Climate Change Resilient Development (CCRD) Task Order. The report covers project management
and implementation activities undertaken and/or completed during the reporting petiod. The CCRD
Performance Management Plan (PMP) report, small grants report, and financial report are provided as
Annexes. The remaining sections are divided into four sections: 1) Project Management; 2) Objective
One activities; 3) Objective Two activities; and 4) Objective Three activities.

The report includes updates on activities and tasks described in the CCRD Year Four Work Plan:
Project Management, Planning, and Evaluation:

Task PM-6 Develop and Disseminate CCRD Knowledge Management (KM) Products

Task PM-7 Implement Grants Under Contract (GUC) Program

Objective 1: Support for USAID Missions and Bureaus
Task 1.1.1 Revise Vulnerability and Adaptation Manual

Task 1.1.2 Develop Climate Briefs and Annexes

Task 1.2.3 Support the United Nations Development Programme (UNDP) Adaptation Learning
Mechanism Website

Task 1.3.1 Provide Capacity Building Support on Mainstreaming V&A

Task 1.3.4 Provide support for USAID Integration Pilot in Kazakhstan

Objective 3: Identily and Respond to Emerging Issues and Fill Gaps

Task 3.1.1 Support Preparation of National Adaptation Plans (NAPs)

Task 3.2.2 Develop the High Mountain Adaptation Partnership’s (HIMAP) Community of Practice
Task 3.2.4 Implement Community of Practice (CoP) Pilot Projects and Research

Task 3.3.2 Coordinate Activities of the Climate Services Partnership (CSP)

Task 3.3.5 Economic Valuation of Climate Services

Task 3.3.7 National /Regional-level Climate Setvices Development

Task 3.4.2 Climate Resilient Infrastructure Services Program (CRIS) Support to Pilot Cities to Accelerate
Climate Risk Management

Task 3.4.4 Global City-to-City Information Exchange
Task 3.4.5 Provide Information and Technical Resources to USAID Staff

This report and all reports and presentations drafted and/or finalized during the third quarter of Fiscal
Year (FY) 2015 are provided to United States Agency for International Development (USAID) through
the internal site: www.ccrdproject.com.
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B. PROJECT MANAGEMENT,
PLANNING,AND
EVALUATION

Project management activities during the third quarter of FY 2015 focused primarily on preparing for
closeout of the CCRD project in early October 2015. In regards to communications products, closeout
activities included formatting, disseminating, and uploading all remaining deliverables to the USAID
Development Experience Clearinghouse (DEC). The CCRD project management team also made
significant progress on closing out CCRD small grants, purchase orders, consultant agreements, and
subcontracts. Reporting on the last remaining small grants is included below.

TASK PM-6 DEVELOP AND DISSEMINATE CCRD KNOWLEDGE
MANAGEMENT PRODUCTS

Final dissemination of Knowledge Management Products

In preparation for the closeout of Climate Change Resilient Development in October 2015, the
communications team is focused on formatting and disseminating the remaining reports in the project.
The team is also working with the program and technical writing teams to build a set of legacy products
for CCRD including a comprehensive report on the Advancing Climate Resilient Development
Symposium, the CCRD Compendium, a Small Grants report, and an online CCRD Roadmap
(www.ccrdproject.com/ccrd-library). In addition to continuing to disseminate products across external
adaptation and development networks, CCRD deliverables will be hosted within a new USAID GCC

website, Climatelinks.org.

Webinar: Climate Impacts Decision Support Tool (CIMPACT-DST) Lessons Learned
Engility/IRG and Cascadia Consulting held a one-hour webinar Tuesday, June 23, at 1 p.m. EST
covering lessons learned from the CIMPACT-DST project. CIMPACT-DST supports integration of
climate change considerations into planning activities in cities and provinces in Vietnam. The event was
well attended with 65 participants of the 125 RSVPs we received (125 is the maximum allowable). The
service used to broadcast, share documents, interact, and record the webinar is Adobe Connect, a
software that works through a web browser. The event covered the processes, outcomes, and lessons of
developing a decision support tool (CIMPACT-DST) for urban planners in Vietnam, and adaptation
practitioners generally. The tool can be tailored to work in both the domestic and international
development sectors. Webinar available online: http://irgltd.adobeconnect.com/p2gll6nxpi5

Upcoming Webinar: Climate Resilient Infrastructure Services

Co-hosted by Engility/IRG and ICF International, the CCRD project will offer a complimentary
webinar about the Climate Resilient Infrastructure Services program on Thursday, July 30. The
Adaptation Community will be sent an email invite around July 15.
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TASK PM-7 IMPLEMENT GRANTS UNDER CONTRACT PROGRAM

The CCRD project management team has begun the process of closing out all small grants, with the
exception of a few that are still being implemented (below). Formal guidance on closeout including
monitoring and evaluation, preparing files for audit, and financial closeout was created and disseminated to
project staff. Activities over the last quarter and until project close will consist primarily of collecting final
deliverables, conducting field audits of existing and recently completed grants, and preparing files for audit.
Of the grants that are still being implemented the following activities took place in the last quarter:

Western Kentucky University: The project team worked with Huascaran National Park personnel to
create and implement a water quality and human waste management plan, including a GIS model of
optimal locations for sanitary facilities, camp zones, and no-camp zones, and training for personnel on
long-term monitoring and assessment of management outcomes. Second, the project established a series
of ecological monitoring plots to test how burning and grazing affect native plant community structure,
combining the information with satellite imagery to assess how climate variability and human activity
affect the production of ecosystem services. Local students and park personnel were trained in
monitoring and data collection. Third, the project team used data compiled from government agencies
and NGOs, structured and semi-structured interviews, participant observation of activities, GIS spatial
analysis, and informant-led photographic documentation to document and quantify current
socioeconomic factors for communities living in the park buffer; to understand how local communities
currently use and manage natural resources; to identify recent technological adaptations to climate
change; and to characterize the perception of changing climate drivers, stressors, and potential alternative
economic options.

The tropical Andes provide critical ecological services for human communities and harbor
extraordinarily levels of biodiversity, including many threatened and endemic species. The Cordillera
Blanca of Peru provides water and other key natural resources to the major population centers of the
Department of Ancash and the many rural villages surrounding the mountain range. Like many high
altitude ecosystems, the Cordillera Blanca is highly vulnerable to the combined effects of land-use change
and climate change. The WKU team helped develop land management systems that included climate
change training for resilience of critical ecosystem services under climate change and current
management approaches; particularly in relation to sustaining water quality, vegetation dynamics, and
local livelihoods.

Royal Melbourne Institute of Technology (RMIT) University: A multi-disciplinary team led by
RMIT University completed all small grant activities under CCRD. A no-cost extension was granted in
order to complete all mandated reporting. Furthermore, a framework for local climate data was
completed which matched interested Pacific Island nation seaports with the most relevant
meteorological service able to provide projected ‘future climate’ data for that port area. Discussions have
also begun with future potential funders including the Asian Development Bank, Environment
Commission (PIANC), World Bank, and Department of Foreign Affairs and Trade in Australia.

West Virginia University: West Virginia University prepared and handed over final deliverables that
were outstanding after their March 2, 2015, closeout date. Dr. McCusker and his team continue to work
with SERVIR to secure the latter’s hosting of the project website, including result data and graphs,
currently hosted by West Virginia University. Dr. McCusker and his team are also in the process of
arranging for a Skype presentation of the grant results and methodologies to various relevant USAID
Malawi mission personnel, including the Environmental Team Leader and in-house GIS specialists,
which is expected to occur in early fourth quarter 2015.

The International Environmental Data Rescue Organization Limited (IEDRO): Through
cooperation with the African Centre of Meteorological Applications for Development (ACMAD),
IEDRO established the West Africa Data Rescue and Digitization Facility at the ACMAD Headquarters
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in Niamey, Niger. IEDRO assisted ACMAD to establish the West Africa Data Rescue and Digitization
Facility by providing equipment and on-site training to enable ACMAD staff to complete an inventory
of existing microfiche images containing historic hydrometeorological observations taken throughout
Africa. IEDRO also covered images into digital images, stored them for later retrieval, and ensured
quality control. Of the 1,500,000 to 2,000,000 microfiche images in ACMAD’s possession, approximately
210,000 have been scanned by ACMAD personnel, representing 10% - 15% of the microfiche frames in
their possession. Phase II of the project, IEDRO assisting ACMAD staff to retrieve the stored digital
images, key imaged data into a digital data base for future use, and support the training of ACMAD and
other African hydrometeorological data users in computer applications using these newly digitized
historic hydrometeorological data, could not be implemented due to significant delay in ACMAD’s
scanning of the microfiche data. The continuation, not only of the scanning and eventual digitization of
the current microfiche images, but of the West Africa Data Rescue and Digitization Facility itself is of
paramount importance to the rescue of Africa’s historic hydrometeorological data at risk. Additionally,
IEDRO continues to actively work with Summit Business Technologies, Inc. (formerly Light Industries,
Inc.) to develop a crowd-sourcing program called “Weather Wizards” for all the ACMAD scanned
microfiched data. The Weather Wizards system will handle analog hydrometeorological charts like
barograms, thermograms and precipitation charts which, although not being part of the microfiche
images currently being scanned by ACMAD, will support their future activities within their West Africa
Climate Data Rescue and Digitization Facility.

Nepal Development Research Institute (NDRI): The NDRI team conducted its second roving
seminar of the project in the Dhanusha district to interact with farmers, understand the level of uptake
and around weather-based agro-advisories, and visit farms. Farmer feedback surveys were undertaken
one month after advisories began being delivered and assessed factors such as delivery, timing, relevancy,
and quality. Majority of the farmers (~80%) reported on easy understanding of the SMS and ~96%
reported that the content of the messages were useful for their farming techniques. That said, farmers
did indicate that additional information on new crop varieties and cropping techniques as well as seed,
fertilizer, and market related information would be helpful.

In order to better sensitize farmers on using weather based agro-advisories in their farming activities and
getting benefits in production, an exposure visit was planned during the 3¢ week of March. The visit
allowed farmers from Nepal to see how Indians are following and making best use of their technology to
achieve higher yields in the existing condition and in the face of climate variability. Sixteen farmers
representing each of the pilot sites participated in the exposure visit.

Science Foundation for Livelihoods and Development (SCIFODE): SCIFODE successfully
completed its Improving Climate Services for Farmers in Africa and South Asia ICSFASA) grant. The
main outcomes of the grant were the establishment of the Regional Network of Farmers of Africa and
South Asia (RENOFASA) along with a five member nominated Advisory team, the identification of
obstacles to improving climate services, the Kampala Declaration which includes recommendations for
the way forward for improving climate services in South Asia and Africa, and upscaling the grant project
to cover more countries in South Asia and Africa with deeper involvement of farmers and metrological
agencies.

University of Reading: University of Reading conducted stakeholder assessments and analysis on
climate services, climate data, and capacity for Malawi, Kenya, Tanzania, Mali, Ghana, and Burkina Faso,
as well as country specific recommendations and plans for scaling up climate services in Mali and Ghana.
In Ghana, the university organized a training workshop on Participatory Integrated Climate Services
Approach for staff from the Ghanaian Ministry of Food and Agriculture, the Ghana Meteorological
Agency, and Adventist Development and Relief Agency (ADRA) Ghana. The University of Reading also
conducted research related to farmer decision making, developed a draft protocol for a capacity building
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workshop to be implemented in target countries, and completed an assessment report of the feasibility
of using Tropical Applications of Meteorology Using Satellite (TAMSAT) data and ground-based
observations in conjunction with gauge data.
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C. OBJECTIVE |:SUPPORT
FOR USAID MISSIONS AND
BUREAUS

Under Objective 1, CCRD provides support for USAID Missions and Bureaus. During the third quarter
of FY 2015, the CCRD team continued work on supporting annexes to the CRD Framework as well as
provided logistical and technical support for Executive Order 13677: Climate-Resilient International
Development. CCRD team members also traveled to Macedonia to present at the Second International
Climate Change Conference as well as continue work with Milieukontakt Macedonia (MKM) on better
integrating climate resilient development into their Green Agenda process.

ACTIVITY I.1 GUIDANCE, PILOTS, AND RESEARCH

TASK I.1.1 REVISE VULNERABILITY AND ADAPTATION (V&A) MANUAL
The CRD Framework document was completed on March 24, 2014.

TASK I.1.2 DEVELOP CLIMATE BRIEFS AND ANNEXES

Three annexes to the CRD Framework, Climate Change and Coastal Zones, Climate Change and Water,
and Governing for Resilience, have all been completed and circulated widely. During this quarter, the
Governance Annex was finalized and approved by USAID. A draft of the Marginal Populations Annex
was drafted and circulated for external review. The Vulnerability Assessment Annex is still currently with
USAID. Both remaining annexes are to be completed by the end of August 2015.

TASK 1.1.6 EVALUATION APPROACHES FOR ADAPTATION AS
DEVELOPMENT

CCRD consultant, Dr. Daniel Bromley and CCRD Chief of Party (COP), Glen Anderson are
collaborating on two papers to illustrate options under the Climate Resilient Development Framework
for conducting integrated diagnosis of development problems and climate stressors and for evaluating

adaptation options alongside development investments and policy reforms. The papers will be vetted
with USAID in July 2015.

ACTIVITY 1.2 INFORMATION, TOOLS, AND SCIENCE AND
TECHNOLOGY

TASK 1.2.3 SUPPORT THE UNITED NATIONS DEVELOPMENT PROGRAMME
(UNDP) ADAPTATION LEARNING MECHANISM (ALM) WEBSITE

All backend development of the site has been completed by Aten and has since been transferred to the
UNDP. Over the next four weeks, the UNDP will populate all remaining static pages and polish the site
for formal launch at the beginning of August.
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ACTIVITY 1.3 TECHNICAL ASSISTANCE AND CAPACITY
BUILDING SUPPORT

TASK 1.3.1 PROVIDE CAPACITY BUILDING SUPPORT ON MAINSTREAMING
V&A

Green Agenda

CCRD has been assisting the USAID-funded local NGO, Milieukontakt Macedonia, in revising their
Green Agenda planning process and guidance manual to incorporate elements of the Climate-Resilient
Development Framework to better address climate change concerns in municipal development plans.

MKM, in version three of their Green Agenda process, has successfully integrated the elements of the
CRD Framework and increased capacity efforts for municipal stakeholders to understand adaptation,
vulnerability analysis, and selecting adaptation options. For CCRD, the collaboration with MKM and
USAID/Macedonia was a true test of whether or not the CRD Framework could effectively be
mainstreamed into existing planning and decision-making processes. Since the collaboration with CCRD
and the integration of the Framework, two additional (larger) municipalities, Delchevo and Prilip, will
undergo the process as well. Most exciting, is that MKM and the new municipalities have committed to
only conducting adaptation-related urgent actions.

Second International Conference on Climate Change

From June 8-10, 2015, CCRD team members Mukul Sharma and Deborah Tepley attended the Second
International Climate Change Conference hosted by MKM at Lake Ohrid, Macedonia. The goal of the
conference was to unite stakeholders from municipalities that have undergone the Green Agenda
process with local and international experts in the adaptation/mitigation field. The conference
encouraged cooperation on join activities and efforts to increase resilience, advance adaptation in urban
areas, and encourage climate considerations in development planning and decision-making. Deborah and
Mukul closed out the second day of the conference with a presentation covering CCRD, the
MKM/CCRD collaboration, and fututre efforts by USAID on adaptation.

TASK 1.3.3 SUPPORT DEVELOPMENT OF USAID’S FEDERAL AGENCY
CLIMATE CHANGE ADAPTATION PLAN

In order to respond to Executive Order 13677: Climate-Resilient International Development, USAID
has continued to convene weekly meetings for a small working group to develop an approach for climate
vulnerability screening of USAID planning and investments, including at the Country Development
Cooperation Strategy (CDCS) and Project Appraisal Document (PAD) levels. During this quarter,
CCRD partner ICF provided support and technical input to the discussions on the CDCS screening
process, guidance and methodology, and monitoring and enforcement. For example, ICF, in partnership
with the small group, has iteratively created a tool and approach for use by USAID to screen for climate
risks at the country level. ICF continued to support the small and large working groups during the
meetings and developed meeting summaries and agendas. Key deliverables include development of a
CDCS annex template, iterations of sector-specific guidance in a CDCS screening tool, a desk study of
CDCS screening for a Mission, and Mission-specific screening materials including factsheets on climate
information and emissions.

TASK 1.3.4 PROVIDE SUPPORT FOR USAID INTEGRATION PILOT IN
KAZAKHSTAN

Spatial Development continued to work on the design of the geoportal for the National Space Research
Institute (NSRI). By the end of the quarter, NSRI had been able to supply no more than three years of
data for one of the visualization products and had not delivered data for several other products. CCRD
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had recommended to USAID that this work be terminated because of lack of time to receive data and
fully develop the geoportal. CCRD has encouraged the Climate Resilient Wheat pilot project team to
contract directly with Spatial Development.
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D. OBJECTIVE 3: IDENTIFY
AND RESPOND TO
EMERGING ISSUES AND FILL
GAPS

Under Objective 3, CCRD continued activities on the four emerging areas. The National Adaptation
Plan (NAP) working group completed an academic submission on using CRD to help frame NAPs as
well as provided technical assistance to GIZ (Deutsche Gesellschaft fiir Internationale Zusammenarbeit)
and the government of Cambodia. Under The High Mountain Adaptation Partnership (HIMAP), the
team began a detailed remote sensing and field-based assessments of Nepal’s most potentially dangerous
glacial and landslide-dammed lakes. The CRIS program continued implementation activities in pilot cities
in Peru, Dominican Republic, and Mozambique.

ACTIVITY 3.1 SUPPORT ADAPTATION PLANNING AND
IMPLEMENTATION

TASK 3.1.1 SUPPORT PREPARATION OF NATIONAL ADAPTATION PLANS

The NAPs workgroup tracked progress on the manuscript they submitted in January on using climate
resilient development to help frame national adaptation planning to the journal Climate and Development.
CCRD staff worked closely with USAID staff to track progress. As this time, comments on the
manuscript have not been received.

There was follow up activity on Joel Smith’s mission to Phnom Penh, Cambodia, in February, 2015 to
work with GIZ (Deutsche Gesellschaft fiir Internationale Zusammenarbeit) on support to the
Cambodian government on national adaptation planning. On of the areas identified for technical support
is on incorporating climate change into the Royal Government of Cambodia’s (RGC) program based
budgeting (PBB) process. Mr. Smith, Michael Brody, and Heather Hosterman of Stratus, in coordination
with Michael Cote of Engility, are analyzing the U.S. Environmental Protection Agency’s experience in
integrating climate change into its planning and budgeting process. The paper is intended to provide
useful insight to GIZ and the Cambodian government on how climate change can become part of their
PBB process.

As part of the PBB analysis, Mr. Smith will travel to Phnom Penh in early July 2015 to brief USAID,
UNDP, and RGC officials on the analysis. Mr. Smith will gather information on the RGC PBB process.
Mzr. Smith will be in the region on a non-CCRD project.

ACTIVITY 3.2 GLACIERS AND MOUNTAINS

Activities for the High Mountain Adaptation Partnership largely came to a close in quarter three. A final
lessons learned document titled “Case Studies from Nepal and Peru” was completed and reviewed by
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USAID. The final document is expected to be formatted and published in the upcoming quarter.
Furthermore, the final edited Nepal LAPA was submitted to USAID and publication is forthcoming.

Between June and August 2015, the HIMAP team conducted a detailed remote sensing and field-based
assessments of Nepal’s most potentially dangerous glacial and landslide-dammed lakes. The effort is
supported by CCRD and the USAID/Global Climate Change (GCC) office, in partnership with Nepal’s
Department of Hydrology and Meteorology (DHM), International Centre for Integrated Mountain
Development (ICIMOD), and the Nepalese Army. The assessment activities at Imja glacial lake and
other areas of the Sagarmatha National Park (SNP), Khumbu region of eastern Nepal will be reported to
USAID/GCC in August 2015. The selection of lakes to assess was made after consultation with DHM,
ICIMOD, and the Nepalese Army. Concurrently, the team is conducting detailed surveys of other
damage caused by the earthquake, as well as reconstruction activities, in villages located in the high
mountain regions where the glacial lakes are located.

ACTIVITY 3.3 CLIMATE SERVICES

TASK 3.3.2 COORDINATE ACTIVITIES OF THE CLIMATE SERVICES
PARTNERSHIP

Working Groups (WG): Further analysis on the Ethics Working Group survey has been undertaken
this period, and a preliminary report on the results has been prepared. At present, the Working Group is
planning to publish the White Paper as well as a summary paper on the outreach process, feedback from
the community (including the survey and ICCS4 session), and indicated next steps for the development
of community ethics guidelines. At the end of June several of the Working Group members will have the
opportunity to meet in person in New York, and will develop more specific work plans. Further
discussion with the Global Framework for Climate Services is also underway, to connect the WG
initiative with GFCS processes.

The Working Group on Research Priorities has drafted an academic paper on the results from the survey
distributed late last year; a version will be available to share in the coming months.

The Working Group on Evaluation has drafted an academic paper that reviews lessons learned through
reviewing the mid-term evaluation activity and other climate service evaluations available in the literature.
A version of the paper will be available to share in the coming months.

IRI has worked further this quarter on a summary report reviewing selected climate services guidance
resources, an activity recommended by the CSP Developing Country Task Team following discussions at
ICCS4 Development Day. The review will include resources forwarded to date by Development Day
participants.

Secretariat Activity: CCRD support for the major Secretariat activities concluded during this quarter
and most efforts were redirected to CSP Working Group outputs. In April, the final edition of the CSP
Newsletter under CCRD was released. This prompted a significant response of support from the CSP
community including partners at the German Climate Services Center (CSC2.0) who inquired if they
could assist in continuing the Secretariat, and offered their own staff resources. As a result, several
activities, including the production of the CSP Newsletter and maintenance of the CSP website, are in
the process of being transferred to CSC2.0. Colleagues at CSC2.0 will also share in the oversight of a
revamped CSP Coordinating Group and the planning for another International Conference on Climate
Services (5), targeted to take place in 2016 in Africa. They will also assume primary responsibility for the
resource mobilization efforts for the conference. Thus, at this time, the CSP will continue due to
community demand and new sponsorship — a legacy for CCRD.
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TASK 3.3.5 ECONOMIC VALUATION OF CLIMATE SERVICES

CCRD continued its collaboration with the World Meteorological Organization (WMO) and the World Bank
to convene training workshops on the design of socio-economic benefits studies on met/hydro services. Two
one-wecek training workshop were convened in Seychelles, May 4-8, for 12 countries from the Southern
African Development Community and in Zagreb, Croatia, June 29-July 3, for 27 participants from 20
countries in Europe, the Middle East, and the Caucasus regions.

On May 28, the publication of the book on valuing the benefits of climate services titled Valuing Weather and
Climate: Economic Assessment of Meteorological and Hydrological Services was announced at the World Meteorological
Congress in Geneva, Switzerland. The book is currently available in English and WMO plans to translate it
into Spanish, French, and Russian.

TASK 3.3.7 NATIONAL/REGIONAL-LEVEL CLIMATE SERVICES
DEVELOPMENT

Subtask 3.3.7.4 National-level Climate Services development in Jamaica

A process is now underway to develop a five-year Strategy and Action Plan for the Ministry of
Agriculture and Fisheries in Jamaica that would emphasize building a climate-smart and climate resilient
agriculture sector. There is an opportunity to recognize the importance of climate information services,
and gain policy support for climate services activities, including the Working Group, as part of this
action. A scope of work for a consultancy (led by the University of the West Indies (UW1I)) to develop
the Plan was reviewed by IRI.

IRI has also been requested to provide review of training materials that are presently being revised for
use in agricultural extension training activities in Jamaica while will be completed in the upcoming
quarter.

In March, a Jamaica delegation was supported to participate in a study tour to Uruguay. The delegation
included Jacqueline Spence (Jamaica Meteorological Service), Vaughn Barnaby (Rural Agriculture
Development Authority), Michelle Sherwood (Ministry of Agriculture and Fisheries), and Dianne
Dormer (ACDI-VOCA). With support from the International Research Institute for Climate and Society
(IRI) (led by Walter Baethgen), the tour provided the opportunity for meeting with the Ministry of
Livestock, Agriculture and Fisheries, the National Institute of Agricultural Research, the Meteorological
Service, as well as participating in farm field visits. Through these exchanges, a variety of policy issues,
technical programs and products were discussed, along with opportunities for further collaboration. A
report has been prepared and plans are now being discussed for follow-up activities and future
collaborative efforts between Jamaica and Uruguay on agricultural climate services.

ACTIVITY 3.4: CLIMATE RESILIENT INFRASTRUCTURE SERVICES
PROGRAM

Task 3.4.2 CRIS Support to Pilot Cities to Accelerate Climate Risk Management
In FY 2015 Q3, CCRD partners ICF International and Cascadia Consulting worked with five pilot cities
in the countries of Mozambique, Peru, the Dominican Republic, and Vietnam. More specific
information on each of the pilot cities’ activities follows.

Peru

Pinra

In this quarter, CCRD Partner ICF conducted two trips to Peru from April 19-30, 2015, and May 21-29,
2015. While in country, the CRIS team worked with the Municipality of Piura to complete updates to the
first two modules of a draft Profile study for a road improvement project planned in the neighborhood
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of Laguna Azul in Piura. The Municipality of Piura and CRIS also agreed to work to identify ways to
incorporate climate change considerations and data on projections into Piura’s Urban Development
Planning. The city will be pursuing updates to the plan under the current administration that came into
power in January 2015. Finally, the team also gathered input from technical staff in the municipality on
ways of improving a database and tool to access and apply climate information for Piura. This database is
being developed into a Climate Information Application Tool (CIAT) and is also being applied in the
aforementioned Laguna Azul case study.

The team also met with USAID/Peru and national government officials from the Ministry of Economy
and Finance (MEF), Ministry of the Environment (MINAM), and the National Meteorological and
Hydrological Service of Peru (SENAMHI) to provide an update on the CRIS program’s progress with
pilot cities in Peru and to discuss linkages with national-level initiatives underway to incorporate climate
change into decision-making.

In the next quarter, the CRIS team will complete the case study of the Laguna Azul road improvement
project, conduct further testing of the approach with the Municipality of Piura, refine CIAT to provide
tailored climate information to the municipality and support specific vulnerability assessment and
adaptation planning activities related to both public investment projects and urban development
planning. Next quatter there will also be a roll-out event in Lima, Peru with USAID/Peru, national
government officials, and city participants to officially close out the CRIS pilot in Peru.

Trujillo

In this quarter, CCRD partner ICF conducted one visit to Trujillo, Peru, accompanied by representatives
from USAID/Peru. This visit focused on briefing and engaging the new administration of the
municipality, assessing the administration’s degree of interest in advancing implementation of CRIS
tools, and conducting a field trip with city staff of climate-vulnerable areas.

Managers in Trujillo broadly agreed with the importance of the work being done in in Piura, including
use of CRIS tools to support the integration of climate considerations in SNIP proposals and into
municipal planning processes. They expressed interest in participating in workshop events that take place
in Piura or in Liima and in testing the revised tools developed with the Municipality of Piura.

Dominican Republic

Santo Domingo

In this quarter, the final CRIS trip to Santo Domingo was taken to formally close out pilot activities. The
trip goals were to expand and finalize the Working Group implemented in the National District in
collaboration with CRIS, provide for continuity to the USAID/Dominican Republic Mission’s
continuing efforts to improve climate resilience in the country, assist in a review of a CCRD small grant
implemented by the Dominican Institute for Integral Development (Instituto Dominicano de Desarollo
Integral, or IDDI), and to work toward creation of climate change requirements in contracting
procedures for the local water utility (Corporacion del Acueducto y Alcantarillado de Santo Domingo, or
CAASD). The trip succeeded in establishing an expanded Working Group that will continue to address
issues of resilience for the National District, completing a review of IDDI’s grant activities, and linking
the Working Group implemented under CRIS to the “Planning for Climate Adaptation” Program
recently established by USAID/Dominican Republic. The intent going forwatd is that the Working
Group will continue to meet under the new Program for its anticipated duration of four years, providing
continuity for the Mission’s ongoing work.

CRIS and the local water utility, CAASD, agreed to review the “Guidelines for Design” that the utility
uses for large capital projects. The CRIS team reviewed the document and recommended areas where
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CAASD should consider climate change impacts in guideline revisions. In the next quarter, ICF will
complete pilot close-out activities.

Mozambique

Nacala-Porto

This quarter, a series of materials for the close-out of the Nacala-Porto pilot were finalized. A draft
Action Plan for continued climate resilience work was developed by the CRIS team and reviewed by the
Municipality of Nacala-Porto. Having received feedback from the Municipality, the CRIS team expects
to finalize the Action Plan in early FY 2015 Q4. Additionally, final versions of the pilot’s Rapid
Assessment Tool for Building Climate Resilience Infrastructure Services Projects and the Mozambique
Study Tour report were reviewed, finalized, and translated into Portuguese. These materials and others
from CRIS trainings in Nacala-Porto are being assembled into a binder, which will be provided to the
Municipality in both electronic format and hardcopy eatly next quarter.

In addition to closeout activities, the CRIS team helped prepare Chakil Aboobacar of the Municipality of
Nacala-Porto to participate in ICLEI’s Resilient Cities conference in Bonn, Germany.

Vietnam

In FY 2015-Q3, CCRD partner Cascadia drafted, refined, and finalized a Sustainability Plan for
continued maintenance and use of the Climate Impacts Decision Support Tool (CIMPACT-DST) in
Vietnam. The team also promoted tool use through extensive tool trainings in six provinces of Vietnam
and several one-on-one working sessions with tool administrators at the Vietnam Institute for Urban-
Rural Planning (VIUP). In-person interviews and administered post-training surveys to evaluate project
outcomes and lessons learned, and compiled key findings into a report titled Lessons Learned in Pilot
Sustainability: Vietnam Climate Impacts Decision Support Tool. Highlights from this report were shared
through highly attended webinar, held on June 23, 2015.

During a visit to Vietnam on March 29-April 17, 2015, the project team led tool user trainings for 117
personnel in six provinces: Hai Phong, Ha Tinh, Lam Dong, An Giang, Tien Giang, and Ca Mau.
Meetings were also facilitated between the Vietnam Institute of Meteorology, Hydrology, and
Environment (IMHEN) and VIUP to discuss coordination to ensure future tool maintenance and
updates. Stakeholder input on the project team’s draft sustainability plan through a meeting with
members of the Urban Climate Resilience Community of Practice (URC-CoP) was also gathered while in
country. Finally, representatives from the three tool beta-testing provinces were convened to discuss a
sustainable tool use mechanism that includes local-national coordination strategies.

During a second visit to Vietnam on May 30-June 6, 2015, the project team finalized a Vietnam
CIMPACT-DST Sustainability Plan, including a local-national information exchange and coordination
mechanism, refined through a meeting with provincial representatives and tool administrator staff. As
part of closeout activities, the team completed five in-person interviews and administered a post-training
online survey to approximately 123 tool trainees to evaluate project outcomes and lessons learned.

TASK 3.4.3 FAST TRACK IMPLEMENTATION SMALL GRANTS PROGRAM

Continued implementation of the CRIS small grants program in FY 2015 Q3 involved the following key
accomplishments:

e The CRIS team completed final close-out activities for The Energy and Resources Institute
(TERI) (India), and IDDI (Dominican Republic). The CRIS team also supported a technical
grant audit on IDDI’s grant that was completed by IRG/Engility.

CCRD QUARTERLY REPORT FY 2015-Q3 13



e The CRIS team, in coordination with IRG/Engility and USAID, completed monitoring a grant
implemented by El Centro Ecuménico de Promocién y Accidon Social (CEDEPAS), a Peruvian
NGO, in Piura. CEDEPAS is preparing final deliverables and closeout of the grant for final
review and acceptance; the CRIS team will continue to coordinate on this process and expects to
fully closeout the grant in early FY 2015 Q4.

e The CRIS team worked with IRG/Engility to support AECIGERS, a Mozambican social
development NGO in Nacala-Porto, Mozambique to complete the first two stages of their grant
activities. AECIGERS will not complete the final stage of their grant within the period of
performance. In the next quarter, the CRIS team will work with IRG/Engility and AECIGERS
to amend the grant scope as needed and complete closeout of the grant.

TASK 3.4.4 GLOBAL CITY-TO-CITY INFORMATION EXCHANGE
CCRD participated in the 2015 Climate Resilient Cities Congress sponsored by Local Governments for
Sustainability (ICLEI). The event was held in Bonn, Germany, from June 8-10, 2015.

Christopher Evans led a panel session with three participants from CRIS pilot cities that shared their
progress on climate resilience and identified lessons learned and Molly Hellmuth facilitated a 90-minute
roundtable on the writeshop approach that was tested in Nacala-Porto, Mozambique, entitled “Climate
Change Adaptation Funding Writeshop: Positioning and Writing to Win.” The three participants from
CRIS cities were Rosario Chumacero Cérdova, Manager of Terriority and Transport at the Municipality
of Piura, Peru; Evaydée (Eva) Perez Sarraff, Director of Climate Change at the Dominican Institute for
Integrated Development (IDDI) in Santo Domingo, Dominican Republic; and Chakil Aboobacar,
Advisor to the Mayor of Nacala-Porto, Mozambique.

In addition to the CRIS panel session, two of the city participants also presented in other sessions.
Chakil Aboobacar presented Nacala-Porto’s experience working with CCRD on climate financing as part
of CRIS in an opening plenary panel for ICLEI’s Climate Finance Forum. Chakil Aboobacar also
represented Nacala-Porto on a panel session on innovative resilience planning in Africa’s growing cities.
Eva Perez spoke about IDDI’s work with private companies to promote climate resilience in the
Dominican Republic as part of a panel session on public-private collaboration for urban resilience,

organized by GIZ.

This event concluded CRIS-specific communication, peer learning, and city-to-city information exchange
activities. In FY 2015 Q4, CRIS tools, resources, approaches, and lessons learned will be shared by
communication activities coordinated under Task PM-0.

TASK 3.4.5 PROVIDE INFORMATION AND TECHNICAL RESOURCES TO
USAID STAFF

This quarter, the team finalized and submitted a memorandum summarizing the outcomes and
differences from playing Accelerating Adaptation—the game developed as part of the Climate Resilient
Infrastructure Services (CRIS) program—in Peru, in Macedonia, and at the USAID Infrastructure
workshop in Washington, DC. The memo highlights differences between playing the game with
representatives from USAID Missions compared with representatives from USAID pilot cities. It also
summarizes a series of lessons learned and potential next steps for continued use of the game.
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ANNEX |. CCRD
PERFORMANCE
INDICATORS AND
ACHIEVEMENTS

During FY 2015-Q3, implementation activities supported nine performance indicators specified in the
CCRD Performance Management Plan. Below is a summary of CCRD performance indicator
achievements, followed by a summary table.

Indicator #1: Number of people with increased capacity to adapt to the impacts of climate
variability and change as a result of USG assistance (mandatory for Adaptation funding). This
indicator is the most stringently measured under CCRD. Measuring adaptive capacity requires
an initial baseline assessment of the targeted capacity(ies) and a post-intervention assessment.
Due to the need for post-intervention assessment and follow-up, some interventions are not
reported until a later reporting period.

(1) Western Kentucky University through the grant Tropical Andean Climate Change Adaptation and
Ecosystem Services Monitoring Cordillera Blanca, Pern increased the capacity of 237 individuals (90 men
and 147 female). The WKU project team gave a variety of workshops and many individual teaching
sessions and there is a far greater awareness of the issue and potential adaptation strategies. Various
American and Peruvian graduate students received invaluable training along with agency personnel
and local stakeholders. The grant helped villages to understand the issues and develop adaptation
strategies based upon new economic trajectories of diversified economic activity and sustainable
resource use. The result of the trainings are several long-term climate change monitoring programs
that are being carries out by local Peruvian students, park personnel, and farmers.

Indicator #2: Number of stakeholders receiving training in climate change supported by USG
assistance (Person-hours of training completed in climate change supported by USG assistance).
Training is defined as a learning activity involving 1) a setting intended for teaching or
transferring knowledge, skills, or attitudes; 2) formally designated instructors or lead persons; 3)
a defined curriculum, learning objectives, and outcomes. Meetings or other efforts that could
have educational value but do not have a defined curriculum or objectives are not considered
training.

(1) IDDI (CCRD small grant) trainings for members of the municipality of Santo Domingo and 26
other institutions in the Dominican Republic on 1) the cause and effects of climate change; 2)
adaptation and resiliency; 3) identification of vulnerabilities; and 4) infrastructure resiliency
specifically potable water and sanitation (743 people, 356 men, 387 women, 27,492 hours of
training, 13,040 hours of training for men, 14,452 hours of training for women)

CCRD QUARTERLY REPORT FY 2015-Q3 15



()

3)

)

®)

©)

)

C)

©)

Training Workshop for National Meteorological and Hydrological Services NMHSs) on the
Design of Socio-Economic Benefits Studies of Meteorological / Hydrological Services and
Products in Antigua (27 people, 21 men, 6 women, 920 hours of training, 680 hours of training
for men, 240 hours of training for women)

Training Workshop for National Meteorological and Hydrological Services (NMHSs) on the
Design of Socio-Economic Benefits Studies of Meteorological / Hydrological Setvices and
Products in Seychelles (21 people, 17 men, 4 women, 756 hours of training, 584 hours of
training for men, 136 hours of training for women)

Half-day Vietnam Climate Impacts Decision Support Tool User Training at Hai Phong

Department of Construction (DOC) on April 3, 2015 (11 people, 10 men, 1 woman, 22 hours of
training, 20 hours of training for men, 1 hours of training for women)

Half-day Vietnam Climate Impacts Decision Support Tool User Training at Ha Tinh DOC on
April 6, 2015 (26 people, 24 men, 2 women, 52 hours of training, 48 hours of training for men, 4
hours of training for women)

Half-day Vietnam Climate Impacts Decision Support Tool User Training at Lam Dong DOC
on April 8, 2015 (23 people, 18 men, 5 women, 46 hours of training, 36 hours of training for
men, 10 hours of training for women)

Half-day Vietnam Climate Impacts Decision Support Tool user training at Tien Giang DOC on
April 10, 2015 (14 people, 13 men, 1 woman, 28 hours of training, 26 hours of training for men,
2 hours of training for women)

Half-day Vietnam Climate Impacts Decision Support Tool user training at An Giang DOC on
April 13,2015 (20 people, 20 men, 0 women, 40 hours of training, 40 hours of training for men,
0 hours of training for women)

Half-day Vietnam Climate Impacts Decision Support Tool user training at Ca Mau DOC on
April 14, 2015 (25 people, 22 men, 3 women, 50 hours of training, 44 hours of training for men,
6 hours of training for women)

(10)Half-day Vietnam Climate Impacts Decision Support Tool user training at Hai Phong DOC on

June 5, 2015 (15 people, 12 men, 3 women, 30 hours of training, 24 hours of training for men, 6
hours of training for women)

Indicator #3: Number of laws, policies, strategies, plans, agreements, or regulations addressing
climate change officially proposed, adopted, or implemented as a result of USG assistance.

16

©)

@

IDDI (CCRD small grant) developed 1) Needs and Technical and Operative Capacities
Assessment of the National District Municipality for the Climate Change Adaptation; 2) Project
proposals of the ADN (Green Infrastructures and resilient road infrastructure); 3) Inventory of
Water and Sanitation Infrastructures in the neighborhoods of the north zone of the National
District, oriented towards the definition of territorial policies of reduction of the vulnerability
when faced to climate change and adaptation to itself; 4) Guide for the Local Governments
“Incorporating Climate Change Adaptation and Resiliency in the Agenda of Municipalities”.

The Thua Thien-Hue Provincial Peoples Committee issued an official statement (219/TB-
UBNB) requesting that provincial departments work with the Hue Planning Institute to further
customize and deploy the Hue Climate Impacts Decision Support Tool to support climate-
resilient urban planning in the province
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Indicator #4: Amount of investment leveraged in U.S. dollars from private and public sources,
for climate change as a result of USG assistance.

CCRD benefitted from the financial contributions of numerous public and private organizations. Not all
organizations providing leverage have been forthcoming in sharing cost information. In those instances,
an estimate of the value of leverage is provided based on CCRD’s experience in convening similar events
such as international conferences and workshops.

World Meteorological Organization ($24,000)

(1) Funding for two WMO trainers as well as participation of a handful of participants for the
workshop on the design of socio-economic benefits studies on met/hydro services. The two
one-week training workshops were convened in the Seychelles and Croatia

Indicator #5: Number of institutions with improved capacity to address climate change issues
as a result of USG assistance. Measuring improved institutional capacity requires an initial
baseline assessment of the targeted capacity(ies) and a post-intervention assessment. Due to the
need for post-intervention assessment and follow-up, some interventions are not reported until a
later reporting period.

Support for indicator #5 resulted from:

(1) 26 institutions with increased capacity as a result of IDDI (CCRD small grant) trainings for
members of the municipality of Santo Domingo and 26 other institutions in the Dominican
Republic on 1) the cause and effects of climate change; 2) adaptation and resiliency; 3)
identification of vulnerabilities; and 4) infrastructure resiliency specifically potable water and
sanitation

(2) One-on-one tool use and administrator trainings to the Vietnam Institute for Urban-Rural
Planning (VIUP) (one institution)

(3) User training by Cascadia and Vietnam Institute for Urban-Rural Planning (VIUP) staff on the
Vietnam Climate Impacts Decision Support Tool software, to urban planning professionals from
government departments, academic institutions, consulting firms, and professional associations
from six provinces in Vietnam (64 institutions)

Indicator #6: Number of days of USG funded technical assistance (TA) in climate change
provided to counterparts or stakeholders. Includes the transfer of knowledge and/or expertise
by way of staff, skills training, research work and financing to support quality of program
implementation and impact, support administration, management, representation, publicity,
policy development and capacity building. Generally, workshops/meetings that are not counted
under Indicator #2 (climate change training) are included here.

(1) Eight days of TA (four days each for Mukul Sharma and Deborah Tepley) at the MKM Second
International Climate Change Conference in Macedonia as well as working sessions with MKM
staff on revising the Green Agenda

(2) Two days of TA (Piura, Peru) including a technical kick-off meeting with the managers of key

departments in the municipality, a working meeting with technical staff on incorporating climate
risk into public investment projects, a meeting on mainstreaming climate change into municipal
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planning, and a user test case working meeting to refine the Climate Information Application

Tool (CIAT)

(3) Two days of TA (Trujillo, Peru), including working meetings with municipal managers and
technical staff, a field trip of vulnerable locations in Trujillo, and a technical meeting with the
Deputy Mayor to provide an overview of the CRIS program

(4) Three days of TA (Santo Domingo, Dominican Republic) including working meetings with the
National District, the local water utility (CAASD) and the Dominican Institute for Integrated
Development, the National Geological Service, the National Council on Climate Change, and a
final Working Group meeting with representatives from these and other organizations

(5) One half-day day of TA (Nacala-Porto, Mozambique) involving a workshop session that
showcased CRIS’s writeshop approach that was implemented in Nacala-Porto, Mozmabique. In
addition to the workshop session, the CRIS team also held an interactive panel session with
participants from three CRIS pilot cities to share lessons learned with other cities and climate
resilience practitioners

(6) One day of TA (four hours each for Andrea Martin and Thu Tran of Cascadia Consulting
Group) with VIUP tool administrator staff in Hanoi, Vietnam

Indicator #7: Number of climate adaptation tools, technologies and methodologies developed,
tested, and/or adopted as a result of USG assistance.

No data to report this quarter
Indicator #8: Number of climate vulnerability assessments conducted.
No data to report this quarter

Indicator #9: Number of people registering to participate in adaptation-related communities of
practice.

No data to report this quarter

Indicator #10: Number of unique visitors logging on to/accessing the adaptation-related
websites supported with USG assistance.

(1) Data reported semi-annually and will be included in the Q4 report
Indicator #11: Number of adaptation financing proposals benefitting from USG assistance.

(1) HiMAP was awarded a $1.5 million grant from the National Science Foundation in support of
"Science-Driven, Community-Based Approaches to Reducing Glacier Lake Outburst Flood
Risks in the Nepal Himalaya
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CCRD Performance Indicators and Achievements
Achievement - FY 2015

FY EY 2015 Cumulative
FY 2012 FY 2013 FY 2014 2015 QTR | QTR2 | QTR3 | QTR 4 Total FY 2012 -
Actuals Actuals Actuals Targets ota FY 2015

CCRD

48 4 I3 70 0 0 90 255

9 0 39 30 0 0 147 195
376/ 1,665/ 1,383/ 600/ 231/ 1120 513/ 4,169/
7913 36,585.50 15,542 10,000 2,703 14,542 77,295.50
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FY 2013
Actuals

890/
21,311

$804,425

FY 2014
Actuals

931/
11,459

184,388

FY EY 2015 Cumulative
2015 QTR | QTR2 | QTR3 | QTR 4 Total FY 2012 -
Targets FY 2015

Achievement - FY 2015

CCRD

300/ 136/ 2/ 412/ 2,519/
5,000 2,240 40 14,857 52,643
9 2 I 5 28
$420,000 $114,000 $12,000 $24,000 $1,578,813




Achievement - FY 2015 CCRD

FY EY 2015 Cumulative
FY 2012 FY 2013 FY 2014 2015 QTR | QTR2 | QTR3 | QTR 4 Total FY 2012 -
Actuals Actuals Actuals Targets ota FY 2015

public sources,
for climate
change as a
result of USG
assistance

5  Number of
institutions with
improved
capacity to
address climate Number 272 386 104 14 | 20 91 898
change issues as
a result of USG
assistance

6 Number of
days of USG-
funded
technical
assistance in Days 171 141.50 325 120 43 43 16.50 740
climate change
provided to
counterparts or
stakeholders

7 | Number of
climate
adaptation
tools,
technologies
and
methodologies
developed,
tested, and/or
adopted as a
result of USG
assistance

8 | Number of
climate
vulnerability
assessments

Number 6 19 56 14 19 0 0 100

Number 5 | 12 N/A 0 0 0 18
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FY
FY 2014 2015
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644 N/A

24,744 N/A

5 N/A
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QTRI | QTR2 | QTR3 | QTR 4 F¥2t°'|5 FY 2012 -
ota FY 2015

Achievement - FY 2015 CCRD

137 5 0 1,215

N/A 10,350 N/A 52,689
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ANNEX Il. SMALL GRANTS

Name-Number Title Type Amount Status
Adam French (University Integrated and Participatory Risk Climber-Scientist Small $24,25.23 Closed
of California, Santa Cruz): Management in Peru’s Lake Parén Grants (Individual Grant)
CCRDCS0001 Glacier Basin
Ulyana Nadia Horodyskyj Quantifying Supraglacial Lake Changes: Climber-Scientist Small $31,522.04 | Closed
(University of Colorado Contributions to Glacial Ice Volume Grants (Individual Grant)
(UC) at Boulder): Loss and Runoff Inputs to Rivers in
CCRDCS0002 Nepal and Tibet
Shah Raees Khan Understanding Vulnerabilities to Climber-Scientist Small $0 Retracted
(University of Manitoba): Environmental Hazards in Mountain Grants (Individual Grant)
CCRDCS0003 Areas: A Case Study of Climate Change

Analysis on Livelihoods in Northern

Pakistan
Laura Read (Tufts Tres Cuencas Commonwealth Climber-Scientist Small $25,842.55 | Closed
University): CCRDCS0004 Grants (Individual Grant)
Raudl Augusto Loayza Muro | Natural acid and metal leaching in Climber-Scientist Small $24,997.75 | Closed
(Universidad Peruana Andean headwaters: an interdisciplinary | Grants (Individual Grant)
Cayetano Herida): approach to evaluate water quality and
CCRDCS0005 potential sources for remediation in a

climate change context in the Cordillera

Blanca (Peru)
ATREE (India-Nepal): Climate change in Kanchenjunga TCA: Climber-Scientist Small $93,700 Closed
CCRDCS0006 Vulnerabilities and adaptive capacities Grants (Institutional

Grant)

The Research Foundation Engaging Climber-Scientists and Climber-Scientist Small $97,719.44 | Closed
for the State University of | Indigenous Herders on Grazing and Grants (Institutional
New York (SUNY) Climate Change Issues in the Altai Grant)
(Mongolia-Altai): Mountain Region of Mongolia
CCRDCS0007
Resources Himalaya Building Climate Change Resilience Climber-Scientist Small $89,636.16 | Closed
Foundation (Nepal): Capacity of Mountain People in Nepal Grants (Institutional
CCRDCS0008 Grant)
Geo-Science Innovations Investigation of the Seti River disaster Climber-Scientist Small $104,876.31 | Closed
(Nepal): CCRDCS0009 (May 5, 2012) and assessment of past Grants (Institutional

and future mountain hazards facing Grant)

Pokhara, Nepal and upstream

communities
Institute of Environmental Including the Sherpa Factor in Water Climber-Scientist Small $108,680.99 | Closeout
Engineering Resources Projections in the Nepalese Grants (Institutional process
(Eidgenossische Technische | Himalaya Grant)
Hochschule ETH), Zurich,
Switzerland: CCRDCS0010
Stephanie Spray (Harvard Snow River Film Project Climber-Scientist Small $27,197.78 | Closeout
University): CCRDCS001 | Grants (Individual Grant) process
Private Institute for Develop a mechanism for Climate Costa Rica Small Grants $127,508.96 | Closed

Climate Change Research
(ICC); part of the

Change Technology Transfer for staple
crops within the Guatemalan Pacific

(Institutional Grant)
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Name-Number Title Type Amount Status
Guatemalan Sugar slopes.
Association (Asociacion de
Azucareros de Guatemala -
ASAZGUA)
CCRDCRO000I
Tropical Agricultural Strengthening the resilience of cattle Costa Rica Small Grants $171,253.56 | Closed
Research and Higher farms to climate variability and climate (Institutional Grant)
Education Center (CATIE) | change in Honduras, Nicaragua and
CCRDCR0002 Costa Rica
Pan American School of Building capacity for climate-resilient Costa Rica Small Grants $159,362.50 | Closed
Agriculture, also known as | agriculture in the dry corridor of (Institutional Grant)
Zamorano (university) northern central America
CCRDCRO0003
International West Africa Data Rescue and Sole Source Small Grants | $172,181.53 | Closeout
Environmental Data Digitization Facility (Institutional Grants) process
Rescue Organization
(IEDRO) : CCRDSS0001
AGRHYMET Regional Improving Resilience to Climate Impacts | Sole Source Small Grants $23,346.82 | Closed
Center: CCRDSS0002 in West Africa Through Improved (Institutional Grants)

Awvailability, Access and Use of Climate

Information: Dialogue With User
Western Indian Ocean Training on Vulnerability Assessment, Sole Source Small Grants | $84,091.53 | Closed
Marine Science Association | Scenario Planning and analyzing (Institutional Grants)
(WIOMSA): CCRDSS0003 | adaptation strategies - 2014 WIO

Climate Capacity Building Program
The Mountain Institute The Everest Alliance-Cooperatively Sole Source Small Grants | $17,106.12 | Closed
(TMI): CCRDSS0004 protecting and restoring the Mt. Everest | (Institutional Grants)

ecosystem from villages to summit
Trustees of Columbia Training on Vulnerability Assessment, Sole Source Small Grants $49,348.00 Closed
University in the City of Scenario Planning and analyzing (Institutional Grants)
New York: CCRDSS0005 adaptation strategies - 2014 WIO

Climate Capacity Building Program
The Energy and Resources | Urban Infrastructure Inventory and The Climate Resilient $144,232.41 | Closeout
Institute (TERI): Rapid Vulnerability Assessment for Infrastructure Services process
CCRDCRIS0001 Resilience Planning in Two Coastal (CRIS) Program

Cities in India (Institutional Grants)
Yayasan Kota Kita Vulnerability Assessment, Infrastructure | The Climate Resilient $88,844.05 | Closed
Surakarta: CCRDCRIS0002 | Inventory, Resilience Planning and Infrastructure Services

Capacity Building for the City of (CRIS) Program

Manado, Indonesia (Institutional Grants)
Yayasan Mercy Corps CRISPI Climate Resilient Infrastructure | The Climate Resilient $0 Retracted
Indonesia (YMCI): Services Program - Indonesia Infrastructure Services
CCRDCRIS0003 (CRIS) Program

(Institutional Grants)

Thailand Environment Public-Private Partnerships for Climate | The Climate Resilient $0 Retracted
Institute (TEI): Resilient Infrastructure: Barriers and Infrastructure Services
CCRDCRIS0004 Opportunities in the Phuket Tourism (CRIS) Program

Sector (Institutional Grants)
Instituto Dominicano de Increasing Resilience to Climate Change | The Climate Resilient $145,910.01 | Closeout
Desarrollo Integral (IDDI): | of Santo Domingo's Services Infrastructure Services process
CCRDCRIS0005 Infrastructure (CRIS) Program

(Institutional Grants)

Western Kentucky Tropical Andean Climate Change Academic Grants $96,605.53 | Closed
University: Adaptation and Ecosystem Services (Institutional Grants)
CCRDACDO0002 Monitoring, Cordillera Blanca, Peru
University of Colorado: An on-line planning tool for climate Academic Grants $90,713.18 | Closeout
CCRDACD0008 change resiliency development support | (Institutional Grants) process
RMIT University, Australia: | Decision-support toolkit: towards Academic Grants $93,409.83 | Closeout
CCRDACD0005 climate smart seaports in the Pacific (Institutional Grants) process
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Name-Number Title Type Amount Status
Islands
West Virginia University: Climate Forecasting, Adaptation Academic Grants $99,826.00 | Closed
CCRDACDO0004 Backcasting: Promoting Resilient (Institutional Grants)
Adaptation in Malawi
University of Michigan - Woater Demand Management for Academic Grants $99,941.00 | Active
School of Natural Improved Adaptation by Small Farmers | (Institutional Grants)
Resources and in Semi-Arid India
Environment:
CCRDACD0007
Red Cross / Red Crescent From Vulnerability Assessments to Academic Grants $96,639.09 Closeout
Climate Centre: Adaptive Action: A demand-driven (Institutional Grants) process
CCRDACD0003 approach to forecast-based decisions
for development
University of North Diagnosing the vulnerability of drinking | Academic Grants $61,267.95 | Closeout
Carolina at Chapel Hill: water infrastructure to synergistic (Institutional Grants) process
CCRDACD0006 climate related hazards in coastal cities
Pan American School of Water, Climate and Development Academic Grants $90,519.43 Closed
Agriculture “El Training program (Institutional Grants)
Zamorano™:
CCRDACD0009
University of Colorado Identifying Constraints to and Academic Grants $50,454.34 | Closed
Boulder: CCRDACDO000| Opportunities for Co-production of (Institutional Grants)
Climate Information for Improved Food
Security among Agro-pastoral
Populations in Tanzania
Nepal Development Strengthening Generation and Climate Services $149,585 Closeout
Research Institute (NDRI)- | Dissemination of Climate-Based Agro- (Institutional Grants) process
CCRDSCS0001 Adpvisories for Smallholder Farmers in
South Asia
Science Foundation for Laying the Foundation for Establishing Climate Services $149,990 Active
Livelihoods and Networks Linking Farmers Across (Institutional Grants)
Development (SCIFODE)- | Africa and South Asia for Demand-
CCRDSCS0002 driven Climate Services.
University of Reading - Investigating the potential and Climate Services $149,939 Active
CCRDSCS0003 opportunities for scaling up climate (Institutional Grants)
services for farmers in Africa
AECIGERS- Civic Education on Sustainable Solid The Climate Resilient $10,698.87 | Closeout
CCRSCRISII0002 Woaste Management and Climate Infrastructure Services Process

Change in the City of Nacala-Porto

(CRIS) Program ROUND
Il (Institutional Grants)
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North CEDEPAS- "Strengthening the institutional The Climate Resilient $48,495.00 | Closeout
CCRSCRISII0001 framework for the validation and Infrastructure Services process

incorporation of FIT methodology in
the Provincial Municipality of Piura

(CRIS) Program ROUND
Il (Institutional Grants)
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